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Implementation Plan:

In order to implement the recommendations and 

design concepts illustrated in Section 4.0, those ideas 

were organized into a comprehensive list of speci! c 

projects to form a project matrix.  This project matrix 

outlines intent, potential cost, timing and priority and 

responsible party or agency for each project.  The 

project matrix serves as the “blueprint” for the overall 

plan and vision and is organized into the following 

categories:

Transportation – This includes proposed 

improvements to intersections, streetscape and 

sidewalks, pedestrian crossings, transit, and bicycle 

facilities.

Land Use – This includes the key changes to Future 

Land Use categories necessary to support the type of 

redevelopment proposed.

Quality of Life Design Character – Outlining the 

urban design and form recommendations intended to 

guide future decisions regarding redevelopment and 

rezoning in redeveloping areas along the corridor.

Housing – Identifying programs and incentives 

available for a" ordable housing development in the 

proposed redeveloped areas.

Open Space – Outlining the proposed new park and 

open spaces, and greenway and trail connections that 

serve to link the existing neighborhoods and future 

redevelopment together.

Partnerships

The implementation of the projects and policies 

identi! ed in this plan will require the coordinated 

e" orts of a number of agencies and organizations 

including the following: 

City of Atlanta: Over half of the corridor is in the 

City of Atlanta’s jurisdiction and many of the land use 

and transportation projects will require the City to 

implement.

DeKalb County: A signi! cant portion of the corridor is 

in unincorporated DeKalb County (non-City of Atlanta) 

and will require coordinated e" orts to ensure that the 

land use and transportation recommendations are 

implemented consistent with the incorporated City 

of Atlanta portions.  In addition, the County’s o#  ce 

of Economic Development can assist in targeting 

business and employment development.

SouthStar CDC:  This study is due in large part to the 

e" orts of SouthStar CDC.  This organization will play a 

critical role in both facilitating the various agencies to 

ensure implementation of projects, and in potentially 

implementing redevelopment projects on their own.

PATH:  PATH can play an implementing role in actually 

building the proposed trails and greenways, working 

with both the City of Atlanta and DeKalb County.

Atlanta Housing Authority (AHA):  The 

redevelopment of the Thomasville Heights Housing 

Project will play an important catalytic role in the long-

term redevelopment of South Moreland Avenue. 

Georgia Department of Transportation (GDOT): 

Moreland Avenue is a State Route and is controlled 

by GDOT.  The proposed pedestrian and bicycle 

improvements on the corridor will ultimately require 

their coordination and approval.
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Public Project Funding

Many of the projects identi! ed are transportation 

related and will require funding from a variety of 

sources.  The City of Atlanta and DeKalb County 

should include these projects in their respective 

Comprehensive Transportation Plans and work with 

GDOT to ensure that projects which will require (or 

may be eligible for) federal transportation funds are 

included in the Regional Transportation Plan (RTP).

Some of the potential sources for project funding 

include:

Livable Center Initiative (LCI): This study is 

funded in part by ARC’s LCI program and projects 

identi! ed as part of this plan are eligible for targeted 

implementation funding.  Typical projects would 

include pedestrian enhancements.  In order to be 

competitive for LCI implementation funding the 

applicant must demonstrate that the plan is being 

implemented locally and preliminary design work on 

selected projects must be completed.

City of Atlanta Quality of Life Bonds (QOL): Passed 

in 2000, $150 million in QOL Bonds were authorized.  

These funds are distributed evenly among the City 

Council Districts and are focused on four types of 

capital projects: 1) sidewalks, 2) public plazas and 

greenspaces, 3)streets, bridges and viaducts, and 

4) tra"  c control devices including tra"  c calming.  

These funds could be used to leverage other funds by 

serving as the required local project match. 

Transportation Impact Fees (TIF): Impact fees 

are collected from development projects to fund 

transportation, parks and public safety improvements.  

These funds are allocated to speci! c projects by the 

City Council.

General Obligation Bonds:  Authorized by the City 

Council once a year, the City can issue up to $8 million 

in bonds each ! scal year.  These funds could be 

targeted to longer-term projects from the plan that 

will be in the City’s CTP.

Transportation Enhancement Program (TE): 

Administered by the Georgia Department of 

Transportation, Transportation Enhancement funding 

is obtained competitively, and can be used for capital 

projects that provide infrastructure for pedestrians 

and cyclists.

Congestion Management and Air Quality (CMAQ) 

Funds: Provides Federal funding for projects 

contributing to attainment of national air quality 

standards.  Types of projects eligible include transit, 

shared-ride services, tra"  c # ow improvements, 

transportation demand strategies, pedestrian and 

bicycle facilities.

Private Trusts/Foundations: Several sources of 

private trust and foundation funding are available 

speci! cally for public open space and greenway 

projects.  These sources include the Trust for Public 

Land (TPL), the Blank Foundation, and the PATH 

Foundation.
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Priorities and Action Items

A clear message expressed throughout this planning 

process from the community is the desire to enhance 

the livability of the South Moreland Avenue Corridor 

and surrounding neighborhoods through policies 

and projects that: makes it more multimodal 

(walking, cycling , transit, and cars), supports mixed 

use development, and includes stronger private 

development standards to promote pedestrian-

friendly urban form.

The projects and priorities that have resulted are 

organized in several key areas.  Provided here is a 

summary and highlight of the plan’s priorities and key 

short-term actions.  

Tra!  c – The impact of tra!  c on the livability of the 

corridor is the single most identi" ed concern of area 

residents.  The community outreach process identi" ed 

safety, health and quality-of-life concerns to high 

tra!  c volumes, high observed tra!  c speeds, and a 

high proportion of heavy truck tra!  c along Moreland 

Avenue.

The plan recommends streetscape and pedestrian • 

crossing projects designed to help calm tra!  c in 

the corridor, and manage the speed and behavior 

to both car and truck tra!  c, and enhance livability 

by mitigating some of the adverse visual, noise, 

and safety impacts of Moreland Avenue’s tra!  c 

conditions.

It is the expressed desire of the South Moreland • 

Avenue community and Advisory Committee to 

have the City of Atlanta, DeKalb County and the 

Georgia Department of Transportation review 

their policies related to heavy-duty, through truck 

tra!  c on corridors, such as Moreland Avenue, 

relative to the health and livability impacts on 

adjacent neighborhoods due to truck tra!  c, and 

in particular the cumulative health e# ects of diesel 

exhaust particulate.  This will require additional 

study, and involve the cooperation of City, County, 

and State-level elected o!  cials working with 

the Georgia Department of Transportation and 

the Public Health community, to identify policy 

options that can be implemented. 

Short-term Action:  SouthStar CDC, in coordination 

with other area neighborhood organizations, the 

City of Atlanta and DeKalb County elected o!  cials, 

should lead a “policy review” e# ort that would seek 

to identify potential changes to truck route policy on 

Moreland Avenue.  This e# ort could include continuing 

education and awareness related to the health 

and livability impacts, researching and identifying 

comparable policy modi" cations from around the 

country, and developing stronger relationships and 

communication with the corridor’s truck related 

businesses.

Intersections – Several key intersections were 

identi" ed as being barriers and tra!  c issues in the 

corridor.

The I-20 interchange is a barrier for pedestrians • 

and cyclists north-south.  The proposed 

recon" guration provides a potential solution 

that provides safer pedestrian access and more 

accessible vehicular access.

Short-term Action: Ultimately this project will require 

that GDOT prepare an Interchange Modi" cation Report 

for Federal approval therefore, further tra!  c analysis 

of the proposed I-20 interchange recon" guration 

will be required to evaluate its ability to handle 

tra!  c movements.  This analysis should include 

the Moreland Avenue corridor from the Arkwright/

Memorial Drive intersection to the Glenwood Avenue 

intersection and could be funded via a Supplemental 

LCI Study application by the City of Atlanta.  

Both the Glenwood Avenue and Skyhaven Road • 

intersections were identi" ed as tra!  c and safety 

problems based on their o# -set con" guration.  

The plan recommends the realignment of 

these intersections creating better east-west 

connectivity and increasing tra!  c capacity on 

Moreland Avenue.

Short-term Action:  These intersection projects should 

be included and prioritized in the City of Atlanta’s 

Comprehensive Transportation Plan (CTP), currently 

being developed, and in DeKalb County’s CTP.   The City 

of Atlanta (Glenwood) and DeKalb County (Skyhaven) 

should fund preliminary engineering design work for 

these intersections in order to make them eligible for 

LCI implementation funding.
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Pedestrian Crossings – Moreland Avenue itself is a 

signi! cant pedestrian barrier given the speed and 

volume of tra"  c and its 4-lane width.

The plan recommends a series of new pedestrian • 

crossings (signalized and unsignalized) 

throughout the corridor to create safer and more 

regular pedestrian crossings.  Where space allows, 

these crossings are designed with landscaped 

islands that promote tra"  c calming and provide 

a pedestrian refuge.  

Short-term Action:  This is a top priority from the 

community.  These intersection projects should be 

included in the City of Atlanta’s Comprehensive 

Transportation Plan (CTP), currently being developed, 

and in DeKalb County’s CTP.   The City of Atlanta 

should fund preliminary engineering design work for 

these crossings, working with GDOT on ! nal location 

and design details, in order to make them eligible for 

LCI implementation funding.

New Street Network – There are several large 

redevelopment opportunities along the corridor that 

can and should accommodate new street network.  

These new connections will serve to provide added 

transportation capacity in the corridor, create smaller, 

walkable blocks, and reconnect these large sites to 

the surrounding neighborhoods.

Key among these are “Entrenchment Creek • 

Parkway” a north-south street that could connect 

McDonough Boulevard to Custer Avenue creating 

a parallel route to Moreland Avenue.

Short-term Action:  The proposed new streets should 

be included in the City of Atlanta’s Comprehensive 

Transportation Plan (CTP), currently being developed, 

and in DeKalb County’s CTP as privately developed, 

but required new streets.   The Entrenchment Creek 

Parkway should be considered in the DeKalb County 

CTP as a potential “collector” in order to make in eligible 

for public transportation funding.  Redevelopment 

plans should be reviewed relative to the proposed 

network to make sure the intent of the connectivity is 

implemented as development occurs.

Transit – Connecting the corridor with enhanced 

transit opportunities is a key goal identi! ed by the 

community.

The plan recommends in the short-term new and • 

enhanced bus shelters along existing routes and 

the potential to reevaluate existing bus routes 

and timing to better serve the area.

In addition, long term recommendations include • 

! xed arterial transit (light rail or street car) along 

Moreland Avenue that connects it to the BeltLine 

and MARTA system. 

 

Short-term Action:  The proposed transit 

recommendations should be included in the City of 

Atlanta’s Comprehensive Transportation Plan (CTP), 

currently being developed, and in DeKalb County’s CTP.   

The City of Atlanta should facilitate coordination with 

MARTA to implement the bus shelter improvements 

and potential route modi! cations.  

Pedestrian Enhancements & Streetscape – The plan 

focuses on pedestrian improvements along Moreland 

Avenue and in the surrounding neighborhoods.

The plan recommends widened sidewalks and • 

enhanced streetscape along all portions of 

Moreland Avenue.

Short-term Action:  The City of Atlanta and 

DeKalb County should jointly fund the preliminary 

engineering design of proposed sidewalk and 

streetscape improvements for the corridor.  The 

preliminary design work will be used to re! ne cost 

estimates, ! nalize design details, coordinate with 

GDOT, identify appropriate phasing, and make the 

project eligible for LCI implementation funding.

In addition, the plan identi! es new sidewalks on • 

adjacent neighborhood streets that are currently 

without sidewalks or need improvement.

Short-term Action:  The proposed sidewalk 

projects should be included in the City of Atlanta’s 

Comprehensive Transportation Plan (CTP), currently 

being developed, and in DeKalb County’s CTP.   The 

City of Atlanta should target available Quality of Life 

Bond funds to begin implementation of key sidewalk 

projects, working with the NPUs to identify top 

priorities.
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Bicycle Routes – The area includes a strong and 

active cycling community that desires a safer system 

of routes and facilities to connect to the City’s existing 

system.

The plan identi! es new route opportunities • 

and facility policies to create safe and attractive 

cycling routes and promote bicycle use as a viable 

transportation alternative.

Short-term Action:  The proposed additions to the 

Bike Plan should be included in the City of Atlanta’s 

Comprehensive Transportation Plan (CTP), currently 

being developed, and in DeKalb County’s CTP.   

The City of Atlanta should work with the NPUs to 

implement short-term signing and lane striping for 

proposed bicycle facilities.  

Land Use – The plan identi! es critical future land 

use changes necessary to promote the proposed 

redevelopment and open space recommendations.

These include changing much of the current “low • 

density commercial” use along the corridor to 

“mixed- use” , and changing selected and focused 

residential areas from “single family residential” to 

“low density residential” to allow for townhome 

type redevelopment in key areas along the 

corridor.

Short-term Action:  The City of Atlanta should amend 

the Atlanta Strategic Action Plan (ASAP) to include 

the land use changes (LU projects) identi! ed in the 

Project Matrix.  

In DeKalb County, changing the Moreland Plaza • 

site from “suburban residential” to “town center” 

to promote mixed use redevelopment.

Short-term Action:  DeKalb County should amend its 

Comprehensive Development Plan (CDP) to include 

the land use changes (LU projects) identi! ed in the 

Project Matrix.  

Quality of Life Design Character – Throughout the 

corridor there is a need to enhance the design and 

site planning standards for future redevelopment.

The plan recommends the use of the City of • 

Atlanta’s Quality-of-Life zoning design standards 

in order to implement the pedestrian-oriented 

design standards.

In addition, the plan outlines “model development • 

guidelines” (Appendix 4) that the community has 

developed in order to help regulate future mixed-

use redevelopment projects.

Short-term Action:  Redevelopment proposals and 

rezoning in the corridor should be reviewed by the 

City of Atlanta and DeKalb County in order to assess 

their consistency with the recommended design 

standards and form.  The City’s Quality of Life Zoning 

categories should be employed wherever possible 

for future rezoning.  SouthStar CDC should work with 

DeKalb County to develop an appropriate mixed-

use zoning category for this corridor that is similar to 

Atlanta’s Quality of Life mixed use categories, as part 

of their upcoming zoning code update process. 
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Housing – The community identi! ed the need and 

desire to promote a mix of housing that accommodates 

a" ordable workforce housing, opportunities for senior 

housing, and a range of housing types that create 

diversity in the corridor.

The plan identi! ed and designed concepts for • 

key redevelopment sites that illustrate how a 

range of housing types and product could be 

accommodated (speci! cally for the Moreland 

Plaza and Thomasville Heights Housing project 

sites) with land use and zoning recommendations 

to support a range of use (City’s Quality-of-Life 

Districts).

The corridor is eligible to utilize the City’s Renewal • 

Communities Program (RC) and Urban Enterprise 

Zone (UEZ) Programs to incentivize the inclusion 

of workforce housing in redevelopment projects.

In addition, the redevelopment of the • 

Thomasville Heights Housing Projects by the 

Atlanta Housing Authority (AHA) will be a mixed-

income neighborhood with workforce housing 

opportunities. 

Short-term Action:  SouthStar CDC and the City 

of Atlanta should work with the Atlanta Housing 

Authority to guide the redevelopment of the 

Thomasville Heights Housing Project relative to the 

plan’s recommendations.  SouthStar CDC should work 

with the City of Atlanta and DeKalb County to help 

educate potential developers about the available 

incentive programs that can serve to catalyze 

development while ensuring the development of 

a" ordable housing in the corridor.  

Open Space, Trails & Greenways – The area includes 

several unique open space and trail opportunities.

Entrenchment Creek Park is a valuable open • 

space opportunity in a # oodplain area that is 

undevelopable.  This enhanced open space would 

serve as a catalyst for adjacent redevelopment 

and provide a signi! cant recreational resource for 

both the City of Atlanta and DeKalb County.

Short-term Action:  DeKalb County should adopt the 

future land use change for this park to Conservation/

Greenspace and begin the process of purchasing 

this land for public use via the County’s Greenspace 

Acquisition Program.

A number of new trails are proposed along • 

creek corridors that would connect to the future 

BeltLine Trail, Entrenchment Creek Park, and the 

future trail systems in DeKalb County.

Short-term Action:  The City of Atlanta and DeKalb 

County should adopt the proposed trail connections 

into their parks and open space plans to ensure the 

corridors are protected as redevelopment occurs.  

The City and County should begin coordination with 

PATH and BeltLine Inc. to identify common projects, 

priorities and funding to initiate implementation of 

key trail segments.
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Projects List: 

Transportation

Intersections / Tra!  c Signals

I-1: Interchange Redesign: Recon! gure the I-20 

interchange with Moreland Ave. as a diamond 

interchange with signals on the bridge

I-2: Intersection realignment: Realignment of the 

Glenwood intersection to remove o" set

I-3: Intersection realignment: Realignment of the 

Skyhaven Road / East Confederate Ave. intersection 

with Moreland Ave to remove o" set

I-4: New Tra!  c Signal:  Install new tra#  c signal at 

the intersection of Moreland Dr. and Moreland Ave. 

 

Pedestrian Crossings: 

Crossing shown in the map and listed below are priority 

crossings requiring immediate implementation.  In 

addition.  In addition, the plan recommends the 

implementation of safety enhancements at the 

pedestrian crossings identi! ed in Appendix 3: Health 

Review of Moreland Avenue.

P-1: Unsignalized Landscaped Pedestrian 

Crossings: Install landscaped pedestrian crossing 

islands in center turn lane on Moreland Ave. between 

Metropolitan Ave. and Sanders Ave. 

P-2: Unsignalized Landscaped Pedestrian 

Crossings: Install landscaped pedestrian crossing 

islands in center turn lane on Moreland Ave. between  

Woodland Ave. and Emerson Street

P-3: Unsignalized Landscaped Pedestrian 

Crossings: Install landscaped pedestrian crossing 

islands in center turn lane on Moreland Ave. between  

Pickens Street and Hall Street

P-4: Signalized Pedestrian Crossings (HAWK): 

Install HAWK pedestrian signalized crossing across 

Moreland Ave at Eden Ave. 

P-5: Signalized Pedestrian Crossings (HAWK): 

Install HAWK pedestrian signalized crossing across 

Moreland Ave at Burns St../Beechview Dr.

P-6: Signalized Pedestrian Crosswalks: Upgrade 

pedestrian crosswalk markings and provide ADA 

access, install countdown ped. signals

P-7: Unsignalized Pedestrian Crosswalks: Upgrade 

signing and pavement markings for unsignalized 

crosswalks

 

New Streets / Network

N-1: Entrenchment Creek Parkway: New 2-lane 

street parallel to Moreland Ave. along Entrenchment 

Creek from McDonough Blvd. to Custer Ave.

N-2: Network opportunities - Moreland Shopping 

Plaza:  Various network connections that are possible 

with redevelopment. Evaluate the possibility of new 

signal on Moreland Ave. south of Custer for additional 

access

N-3: Network opportunities - Redevelopment of 

Industrial Properties:  Various network connections 

that are possible with redevelopment. 

N-4: Network opportunities - Thomasville Heights:  

Various network connections that are possible with 

redevelopment. Evaluate the possibility of new signal 

on Moreland Ave. north of McDonough Blvd. 

N-5: New Street: New 2 lane North-South connections 

between Moreland Dr. and McDonough Blvd. 

N-7: Knotts Street Extn: Extend Knotts street to 

Moreland to coincide with the redevelopment of strip 

shopping center

N-8: Key Road Connection:  New connection 

between Moreland Ave. and Key Rd., takes industrial 

tra#  c o"  of residential/neighborhood portion of Key 

Rd.

N-9: Moreland Widening: Widen Moreland Ave. from 

4-lanes to 5-lanes from East Confederate to Custer.  

Includes the rebuilding of the Entrenchment Creek 
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Bridge and widening of the existing narrow 9-foot 

lanes.

Transit

T-1: Bus stop enhancements: Eliminate underutilized 

stops and enhance remaining bus stops to include 

shelters, benches, trash receptacles and route 

information

T-2: Bus Route Timing: Rework & coordinate bus 

route timing on Moreland Ave. to achieve more 

consistent 10 min. headways.

T-3: Arterial  transit: Implement arterial transit 

with appropriate technology (Light rail or streetcar 

preferred over BRT)  on Moreland Ave. corridor from 

I-20 to I-285, with future connection north to Emory 

University area.  Design of stations to be consistent 

with other pedestrian and Bike recommendations 

from this study.

T-4: MARTA Bus Routes Enhancement:  Enhance 

existing bus routes or establish new routes to provide 

direct routes (without transfer at Inman Park Station) 

from Moreland Ave. to key destinations like Little 

Five Points, Druid Hills, Virginia Highlands, Emory 

University and the CDC. 

 

Streetscape / Sidewalks

S-1:Moreland Ave Streetscape from I-20 to 

Ormewood Avenue with street trees, pedestrian 

lighting and concrete sidewalk with landscaped short 

median islands

S-2: Moreland Ave Streetscape from Ormewood 

Avenue to Custer Avenue with street trees, pedestrian 

lighting and concrete sidewalk 

S-3: Moreland Ave Streetscape from Custer Avenue 

to Constitution Road with street trees, pedestrian 

lighting and concrete sidewalk with landscaped 

median

S-4: Install Sidewalks: in the Ormewood 

neighborhood in areas north and south of Glenwood 

Ave. 

S-5: Install Sidewalks: in the Dekalb County portion 

of the East Atlanta neighborhood along Stokeswood 

Ave., Gresham Ave. Beecher Ave. etc.  

S-6: Install Sidewalks: along neighborhood streets in 

the Vickers street area - south of E. Confederate Ave. 

S-7: Install Sidewalks: along Eastland Road and 

Lynwyn Lane in the Eastland Heights neighborhood

S-8: Install Sidewalks: Custer Ave

S-9: Install Sidewalks: Woodland Ave and 

surrounding streets

S-10: Install Sidewalks: along Confederate Ave from 

Moreland Avenue to the BeltLine
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Bicycle Projects:

The map on page 5-13 shows projects proposed as 

a part of the Moreland Ave. LCI study in the context 

of other existing or planned bicycle routes mapped 

from the City of Atlanta’s - Atlanta Commuter On-

Street Bike Plan (1995).   Designation as a bike route 

can be possible in a number of ways:

Dedicated Bike lanes (minimum 5 feet) on streets • 

where the right-of -way permits.  

Installing signage to indicate a bike route and • 

where there may not be adequate space for bike 

lanes, marking shared lane symbols (sharrows) 

that indicate cyclists can use the whole lane.  

These also help make automobile users aware 

of a “share the road”  policy for a designated bike 

route and improve safety for cyclists. 

Provide bike boxes that bring cyclists to the front • 

of the line at tra!  c lights and provides priority 

crossing, turning and right-hook con" ict at 

intersections. 

In addition to designation of bike routes, destination 

and commercial establishments   should be  

encouraged to provide bike racks and relevant street 

furniture for safe storage of bicycles. 

Speci# c recommendations for  Moreland Ave. 

from Woodland Ave to I-20:

Provide bike lanes on the I-20 bridge either • 

through the potential recon# guration of the 

interchange or future widening/rebuilding.

Provide a 2-foot bikeable shoulder on • 

Moreland Avenue from Glenwood Avenue to 

Memorial Drive, to be implemented through 

relocating the outside curb 2-feet back as 

redevelopment occurs.

 Stripe “sharrows” (shared lane markings) • 

on the outside lanes on Moreland Avenue.  

These markings are intended to help cyclists 

better position themselves on roadways and 

increase driver awareness of cyclists where 

bicycle lanes are the recommended treatment, 

but which cannot be striped because lack of 

adequate space.

Include “Bike Boxes” at intersections.  Bike • 

boxes are an intersection striping safety 

design to prevent bicycle/car collisions at 

signalized intersections between drivers 

turning right and bicyclists going straight 

(“right-hook” collisions).

 Pictures from BikePortland.org show implemented sharrows and 

Bike Boxes in Portland Oregon. 
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Bicycle Routes:

The intent of these bicycle routes is to augment and 

make key connections to several bicycle route systems  

planned by the City of Atlanta or DeKalb County. 

B-1:  Designate Bike Route:  along Faith Avenue from 

Flat Shoals Ave. to the BeltLine through the Glenwood 

Park development.

B-2:  Designate Bike Route:  along Haas Ave., MLK 

Blvd. and Dahlgren Street connecting  Glenwood 

avenue to Arkwright Ave. 

B-3: Designate Bike Route:  Along Hemlock Circle 

from Berne Street to Glenwood Ave.

B-4:    Designate Bike Route:  Along Gresham Ave. 

from Edgemore Drive to Glenwood Ave.

B-5:  Designate Bike Route:  Along Ormewood Ave. 

from Moreland Ave. to the BeltLine.

B-6:  Designate Bike Route: Along Custer Ave. and 

Eastland Road from Woodland Ave. to Bouldercrest 

Road.

B-7:  Designate Bike Route:  From Headland Drive to 

McDonough Blvd. along new street network built as a 

part of the Thomasville Heights Redevelopment. 

B-8: Designate Bike Route: Along Moreland Avenue 

from Woodland Ave to Memorial Drive (across I-20 

bridge) 

B-9: Designate Bike Route: Along Ormewood 

Avenue from Stokeswood Ave to Flat Shoals Ave.
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Land Use Recommendations:

LU-1: Future land use change from Traditional 

Neighborhood to Conservation/Greenspace:  

Potential park and open space opportunity on 

undevelopable piece of land near the corner of 

Gresham and Edgemore Dr.

LU-2: Future land use change from Suburban 

Residential to Conservation/Greenspace.  Potential 

park and open space opportunity in the ! oodplain of 

Entrenchment Creek at the corner of Custer Ave and 

Moreland Ave.  

LU-3: Future land use change from Industrial to 

Conservation/Greenspace.  Potential greenway 

and open space opportunity along the creek system 

connecting Thomasville Heights and Entrenchment 

Creek to be developed in conjunction with proposed 

redevelopment of industrial properties along 

Moreland Ave.

LU-5:  Future Land Use change from  Single Family 

Residential to Low-Density Residential:  Encourages 

redevelopment into a townhome type residential 

density that allows a transition from single family 

residential to the commercial fronting Moreland Ave.

LU-6:  Future Land Use change from Low Density 

Residential to High Density Residential: Encourages 

redevelopment into townhome, multi-family and 

mixed-use and increases intensity to allow for 4-5 

storied development. 

LU-7:  Future Land Use change from Suburban 

Residential character area to Town Center character 

area:  Encourages the redevelopment of Moreland 

Plaza into a mixed used development with residential, 

retail, senior housing, and o"  ce components.

LU-8:  Future Land Use change from Low Density 

Commercial to Low Density Mixed Use:  Encourages 

the redevelopment of strip commercial properties  

into a mixed used development with residential, 

retail, and/or  o"  ce components.
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LU-8

0’ 1200’
Feet

N

LU-6

LU-2

LU-7

LU-3

From: Low Density Residential 

To: High Density Residential 

From: Light Industrial 

To:  Conservation/Greenspace

From: Suburban Residential 

To:  Town Center

From: Suburban residential 

To: Conservation /Greenspace

From: Low Density Commercial

To:  Low Density Mixed Use

From: Low Density Commercial

To:  Low Density Mixed Use

LU-8

Projects Summary Map:  15 year Land Use Recommendations 
Southern Section: East-

land Road to Constitu-

tion Road
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Quality of Life Design Character 

Recommendations:

The intent of these recommendations is to help the 

transition of the corridor from conventional suburban 

design standards to a more urban set of design 

standards that promote a mix of uses, encourage 

pedestrian oriented development and street 

connectivity as outlined in the City of Atlanta’s Quality 

of Life Codes. 

Q-1: Design intent is to support the redevelopment of 

the blocks on the west side of Moreland Avenue from 

Faith Avenue to Portland Avenue via townhome scale 

(up to 3 stories) residential redevelopment facing 

Florida Avenue to serve as a transition to multi-story, 

mixed use development along Moreland Avenue.

Q-3: Design intent is to support the redevelopment 

of single-family homes fronting on Moreland Avenue 

from Berne Street to Delaware Avenue into townhome 

scale (up to 3 stories) residential and/or live-work 

development adjacent to the Ormewood Drive 

commercial node.  Parking should be located behind 

buildings with shared access to minimize curb cuts on 

Moreland Avenue.

Q-4: Design intent is to regulate the scale and character 

of development on the existing commercially zoned 

properties at the Ormewood commercial node 

(on Moreland Avenue from Hall Street to Delaware 

Avenue).  Future neighborhood commercial 

development should follow the City’s Quality of Life 

zoning standards with buildings oriented to the 

street and parking located in the back.  Development 

should be mixed use with commercial on the ground 

! oor and residential uses above and buildings should 

be a maximum of 5 stories.

Q-5: Design intent is to support the redevelopment 

of suburban commercial land uses along the corridor 

(From Skyhaven Road to Custer Avenue).   Future 

commercial development should follow the City 

of Atlanta’s Quality of Life zoning standards with 

buildings oriented to the street and parking located 

in the back.  Development should be encouraged to 

be mixed use with commercial on the ground ! oor 

and residential uses above and buildings should be a 

maximum of 5 stories.  

Q-9: Design intent is to encourage the redevelopment 

of the Moreland Plaza Shopping Center at the corner 

of Moreland Avenue and Custer Avenue into a large-

scale mixed-used center that includes a wide range of 

housing, retail, and employment uses.  Development 

should be interconnected on pedestrian scaled streets 

and blocks.  Buildings could range up to 10 stories.  

The development should include new parks and 

plazas and provide access to Entrenchment Creek.

Q-10: Design intent is to support the redevelopment 

of suburban commercial land uses along the corridor 

(west side of Moreland Avenue from Custer Avenue 

to Moreland Drive).   Future commercial development 

should follow the City of Atlanta’s Quality of Life zoning 

standards with buildings oriented to the street and 

parking located in the back.  Development should be 

encouraged to be mixed use with commercial on the 

ground ! oor and residential uses above and buildings 

should be a maximum of 5 stories.  

Q-13: Design intent is to support the redevelopment 

of existing warehouse industrial uses into more 

employment-intense o"  ce, “green” industry, ! ex 

o"  ce and distribution uses on the east side of 

Moreland Avenue from south of Moreland Plaza to 

just south of McDonough Boulevard.  Development 

should provide connectivity on streets and blocks 

and follow the design standards of the City of 

Atlanta’s Quality of Life zoning districts.  Access to 

Entrenchment Creek and other natural creek systems 

should be accommodated.  Buildings should orient to 

Moreland Avenue to support a stronger pedestrian 

environment.  

Q-14: Design intent is to support the redevelopment 

of the Thomasville Heights Housing Project into a 

mixed income residential neighborhood that includes 

housing types from single family to townhomes to 

multi-family.  The development should provide new 

parks and open spaces, access to the adjacent creek 

system, and potential new civic uses such as a new 

library and/or community center.  Building height 

should be allowed up to 10 stories for multifamily 

development along Moreland Avenue.  Development 

should be interconnected on pedestrian scaled streets 
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and blocks.  Neighborhood serving commercial uses 

should be encouraged.

Q-15: Design intent is to support the redevelopment 

of suburban commercial land uses along the corridor 

(west side of Moreland Avenue from McDonough 

Boulevard to Isa Drive).   Future commercial 

development should follow the City of Atlanta’s 

Quality of Life zoning standards with buildings 

oriented to the street and parking located in the back.  

Development should be encouraged to be mixed use 

with commercial on the ground ! oor and residential 

uses above and buildings should be a maximum of 5 

stories.  

Q-16: Design intent is to support the redevelopment 

of suburban commercial land uses along the corridor 

(Moreland Avenue from Hillcrest Drive to Constitution 

Road).   Future commercial development should 

follow the City of Atlanta’s Quality of Life zoning 

standards with buildings oriented to the street and 

parking located in the back.  Development should be 

encouraged to be mixed use with commercial on the 

ground ! oor and residential uses above and buildings 

should be a maximum of 5 stories.  

Housing Recommendations:

H-1: Utilize the City of Atlanta’s Existing Renewal 

Community (RC) and Urban Enterprise Zone 

(UEZ) programs to encourage a" ordable housing 

development as part of the proposed redevelopment 

of the corridor.

H-2: Utilize the Quality of Life Zoning Districts to 

encourage a" ordable/senior housing developments 

in new redevelopment projects (these districts include 

incentives for a" ordable housing).
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Open Space, Trails & Greenways

O-1: Entrenchment Creek Trail: this potential trail 

connects the Thomasville Heights trail and greenspace, 

and the Entrenchment Creek greenway with the East 

Atlanta Village and provides a valuable pedestrian 

and bike connection that parallels Moreland Ave. Will 

require bridging Entrenchment creek and future open 

space dedication in portions of its ! oodplain

O-2: Thomasville Heights Trail: this potential trail 

begins at the Thomasville Heights park and greenspace 

and connects with the Entrenchment Creek trail under 

Moreland Ave.

O-3: Entrenchment Creek Trail (west): Connects west 

from Entrenchment Creek Park along the creek with 

potential to connect to BeltLine.

O-4: Powerline Trail (BeltLine connection): This 

potential trail connection in the poweline easement 

can connect all the way up to the BeltLine 

O-5: Entrenchment Creek Trail (south): this potential 

trail runs along Entrenchment Creek to connect up 

to Constitution Road. Will require future open space 

dedication in portions of the Entrenchment Creek 

! oodplain

O-6: Entrenchment Creek Park: Acquisition and park 

improvement of the Entrenchment Creek ! oodplain 

between Custer and Moreland Ave.

O-7:  Gresham Park: Acquisition and park improvement 

of property at the south end of Gresham Ave. provides 

a critical north-south trail connection  and us adjacent 

to the Skyhaven Elementary School. 
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Implementation

South Moreland Avenue LCI Study 5-25

Project Matrix:

Cost Estimates

The cost estimates provided in the Project Matrix are 

macro-level planning estimates and will need to be 

revised and updated over time.  The estimates are 

based on the ARC’s Cost Estimation Tool methodology.  

All assumptions and estimate details are provided in 

Appendix 5.

Project Matrix Abbreviations

COA: City of Atlanta

CIP: Capital Improvement Projects

QOL: Quality of Life Bonds

LCI: Livable Centers Initiative

GDOT: Georgia Department of Transportation

TPL: Trust for Public Lands

CMAQ: Congestion Management and Air Quality 

Funds

TE: Transportation Enhancement Funds

TIF: Transportation Impact Fees

GO: General Obligation Bonds

Priority 1: 0-5 years

Priority 2: 5-10 years

Priority 3: 10+ years
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Project Matrix  (Short term:  5 Year Projects)
ID Description Location City / 

County

Council 

District / 

NPU*

Pri-

or-

ity

Type of 

Improve-

ment

Engi-

neer-

ing 

Year

Engi-

neering 

Cost

ROW 

Year

ROW Cost Con-

struction 

Year

Construc-

tion Cost

Total Proj-

ect Cost

Agency Fund-

ing 

Source

Local 

Match 

Source

Local 

Match 

Amount

TRANSPORTATION

Intersections / Tra!  c Signals

I-2 Realignment of the 

Glenwood intersection 

to remove o! set. (Cost 

determined using ARC 

Costing Tool)

Glenwood 

Ave.  and Mo-

reland Ave.

City of 

Atlanta 

1 & 5 

(NPU W)

  1 Intersec-

tion 

Improve-

ments

2009 

(for 

cost 

in" a-

tion 

pur-

pose)

$100,000 TBD $2,300,000 2012 

(for cost 

in" ation 

purpose)

$1,300,000 $3,700,000 GDOT/

City of 

Atlanta

GDOT 

LCI 

QOL 

CMAQ

COA $740,000

(20%)

I-3 Realignment of the 

Skyhaven Road / East 

Confederate Ave. 

intersection with Moreland 

Ave to remove o! set. (Cost 

determined using ARC 

Costing Tool)

E. Con-

federate / 

Skyhaven  

and Moreland 

Ave.

City of 

Atlanta / 

DeKalb 

County

1 & 5  

(NPU W)

  1 Intersec-

tion 

Improve-

ments

2009 

(for 

cost 

in" a-

tion 

pur-

pose)

$100,000 TBD $1,800,000 2012 

(for cost 

in" ation 

purpose)

$1,785,000 $3,700,000 GDOT/

City of 

Atlanta

GDOT COA / 

DeKalb 

County

$740,000

(20%)

Pedestrian Crossings: 

P-1  Landscaped Pedestrian 

Crossings:  Install 

landscaped pedestrian 

crossing island in the center 

turn lane on Moreland 

Ave. (Cost is per crossing, 

assumes $40,000 for HAWK 

signal)

Between Met-

ropolitan Ave 

and Sanders 

Ave. 

City of 

Atlanta / 

DeKalb 

County

1 & 5  

(NPU W)

  1 Pedestrian 

Improve-

ments

2009 - 

2010

$9,000 N/A N/A 2010 - 

2013

$81,000 $90,000 GDOT/

City of 

Atlanta

GDOT, 

QOL 

Bonds, 

LCI

COA / 

DeKalb 

County

$18,000 

(20%)

P-2 Landscaped Pedestrian 

Crossings:  Install 

landscaped pedestrian 

crossing island in the center 

turn lane on Moreland 

Ave. (Cost is per crossing, 

assumes $40,000 for HAWK 

signal)

Between 

Woodland 

Ave. and Em-

erson Street

City of 

Atlanta / 

DeKalb 

County

1 & 5  

(NPU W)

  1 Pedestrian 

Improve-

ments

2009 - 

2010

$9,000 N/A N/A 2010 - 

2013

$81,000 $90,000 GDOT/

City of 

Atlanta

GDOT, 

QOL 

Bonds, 

LCI

COA / 

DeKalb 

County

$18,000 

(20%)

P-3 Landscaped Pedestrian 

Crossings:  Install 

landscaped pedestrian 

crossing island in the center 

turn lane on Moreland 

Ave. (Cost is per crossing, 

assumes $40,000 for HAWK 

signal)

Between Met-

ropolitan Ave 

and Sanders 

Ave. 

City of 

Atlanta / 

DeKalb 

County

1 & 5  

(NPU W)

  1 Pedestrian 

Improve-

ments

2009 - 

2010

$9,000 N/A N/A 2010 - 

2013

$81,000 $90,000 GDOT/

City of 

Atlanta

GDOT, 

QOL 

Bonds, 

LCI, 

CMAQ

COA / 

DeKalb 

County

$18,000 

(20%)

P-4 Signalized Pedestrian 

Crossings (HAWK): Install 

HAWK prdestrian signalized 

crossing across Moreland 

Ave. (Cost: $40,000 for 

HAWK signal)

At Eden 

Avenue Inter-

section

City of 

Atlanta / 

DeKalb 

County

1 & 5  

(NPU W)

  1 Pedestrian 

Improve-

ments

2009 - 

2010

$4,000 N/A N/A 2010 - 

2013

$36,000 $40,000 GDOT/

City of 

Atlanta

GDOT, 

QOL 

Bonds, 

LCI, 

CMAQ

COA / 

DeKalb 

County

$8,000 

(20%)
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P-5 Signalized Pedestrian 

Crossings (HAWK): Install 

HAWK prdestrian signalized 

crossing across Moreland 

Ave. (Cost: $40,000 for 

HAWK signal)

At Burns St./

Beechview 

Street inter-

section

City of 

Atlanta / 

DeKalb 

County

1 & 5  

(NPU W)

  1 Pedestrian 

Improve-

ments

2009 - 

2010

$4,000 N/A N/A 2010 - 

2013

$36,000 $40,000 GDOT/

City of 

Atlanta

GDOT, 

QOL 

Bonds, 

LCI, 

CMAQ

COA / 

DeKalb 

County

$8,000 

(20%)

P-6 Signalized Pedestrian 

Crosswalks: Upgrade 

pedestrian crosswalk 

markings and provide ADA 

access, install countdown 

pedestrian signals (cost: 

assumes $160,000 per signal 

for 7 signals)

All signalized 

interections 

in the corridor

City of 

Atlanta / 

DeKalb 

County

1 & 5  

(NPU W)

  1 Pedestrian 

Improve-

ments

2009 - 

2010

$112,000 N/A N/A 2010 - 

2013

$1,008,000 $1,120,000 GDOT/

City of 

Atlanta

GDOT, 

QOL 

Bonds, 

LCI, 

CMAQ

COA / 

DeKalb 

County

$224,000 

(20%)

Transit

T-1 Bus stop enhancements: 

Eliminate underutilized 

stops and enhance 

remaining bus stops to 

include shelters, benches, 

trash receptacles and route 

information

City of 

Atlanta / 

DeKalb 

County

1 & 5  

(NPU 

W, Z)  

District 3 

(DeKalb)

  1 Transit N/A N/A N/A N/A 2009-

2013

TBD TBD MARTA / 

DeKalb 

Co. 

MARTA 

/ 

DeKalb 

Co. (in 

DeKalb 

Co. 

CTP)

COA / 

DeKalb 

County

T-2 Rework & coordinate 

bus route timing on 

Moreland Ave. to achieve 

more consistent 10 min. 

headways.

City of 

Atlanta / 

DeKalb 

County

1 & 5  

(NPU 

W, Z)  

District 3 

(DeKalb)

  1 Transit N/A N/A N/A N/A TBD N/A TBD MARTA / 

DeKalb 

Co. 

MARTA 

/ 

DeKalb 

Co. (in 

DeKalb 

Co. 

CTP)

COA / 

DeKalb 

County

T-4 MARTA Bus Routes 

Enhancement:  Enhance 

existing bus routes or 

establish new routes to 

provide direct routes 

(without transfer at Inman 

Park Station) from Moreland 

Ave. to key destinations like 

Little Five Points, Druid Hills, 

Virginia Highlands, Emory 

University and the CDC.  

City of 

Atlanta / 

DeKalb 

County

1 & 5  

(NPU 

W, Z)  

District 3 

(DeKalb)

  1 Transit N/A N/A N/A N/A N/A N/A TBD MARTA / 

DeKalb 

Co. (in 

DeKalb 

Co. CTP)

MARTA 

/ 

DeKalb 

Co. (in 

DeKalb 

Co. 

CTP)

COA / 

DeKalb 

County

Streetscape / Sidewalks

S-4 Install Sidewalks: in the 

Ormewood neighborhood 

in areas north and south of 

Glenwood Ave. ( 2.1 miles @ 

$344,000/mile)

Neighbor-

hood streets 

between I-20 

and Orme-

wood Ave.

City of 

Atlanta / 

DeKalb 

County

1 & 5  

(NPU W)

  1 Pedestrian 

Improve-

ments

2009-

2010

$72,240 N/A N/A 2010 - 

2013

$650,160 $722,400 City of 

Atlanta 

CIP / 

QOL 

Bonds / 

LCI

COA / 

DeKalb 

County

$144,480 

(20%)

ID Description Location City / 

County

Council 

District / 

NPU*

Pri-

or-

ity

Type of 

Improve-

ment

Engi-

neer-

ing 

Year

Engi-

neering 

Cost

ROW 

Year

ROW Cost Con-

struction 

Year

Construc-

tion Cost

Total Proj-

ect Cost

Agency Fund-

ing 

Source

Local 

Match 

Source

Local 

Match 

Amount
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S-5 Install Sidewalks: in the 

Dekalb County portion 

of the East Atlanta 

neighborhood along 

Stokeswood Ave., Gresham 

Ave. Beecher Ave. etc.  (2.9 

miles @ $344,000/mile)

East Alanta 

neighbor-

hood portion 

of unincorpo-

rated DeKalb 

County

DeKalb 

County

District 3   1 Pedestrian 

Improve-

ments

N/A $99,760 N/A N/A 2010-

2013

$897,840 $997,600 DeKalb 

County

CIP / 

QOL 

Bonds / 

LCI

DeKalb 

County
$199,520 

(20%)

S-6 Install Sidewalks: along 

neighborhood streets in the 

Vickers street area - south 

of E. Confederate Ave. (.75 

miles @ $344,000/mile)

Neighbor-

hood streets 

between Vick-

ers street and 

Woodland 

Ave.

City of 

Atlanta / 

DeKalb 

County

1   (NPU 

W)

  1 Pedestrian 

Improve-

ments

N/A $25,800 N/A N/A 2010-

2013

$232,200 $258,000 City of 

Atlanta / 

CIP / 

QOL 

Bonds / 

LCI

COA / 

DeKalb 

County

$51,600 

(20%)

S-7 Install Sidewalks: along 

Eastland Road and Lynwyn 

Lane in the Eastland 

Heights neighborhood 

(.75 miles @ $344,000/

mile).  Eastland Road 

sidewalks from Moreland 

Ave. to Bouldercrest Rd. are 

programmed in the TIP (DK 

320C).

Eastland road 

and Lynwyn 

Lane

DeKalb 

County

District 3   1 Pedestrian 

Improve-

ments

N/A $25,800 N/A N/A 2010-

2013

$232,200 $258,000 DeKalb 

County

CIP / 

QOL 

Bonds / 

LCI

DeKalb 

County
$51,600 

(20%)

S-8 Install Sidewalks: Custer Ave 

(.6 miles @ $344,000/mile)

From More-

land Ave. to 

Eastland Rd.

City of 

Atlanta / 

DeKalb 

County

1 (NPU 

W)  Dis-

trict 3

  1 Pedestrian 

Improve-

ments

N/A $41,280 N/A N/A 2010-

2013

$371,520 $412,800 DeKalb 

County

CIP / 

QOL 

Bonds / 

LCI

DeKalb 

County
$82,560 

(20%)

S-9 Install Sidewalks: Woodland 

Ave and surrounding streets 

(.6 miles @ $344,000/mile)

Custer Ave. 

to Powerline 

Easement trail 

(future).

City of 

Atlanta / 

DeKalb 

County

1   (NPU 

W)

  1 Pedestrian 

Improve-

ments

N/A $20,640 N/A N/A 2010-

2013

$185,760 $206,400 City of 

Atlanta / 

CIP / 

QOL 

Bonds / 

LCI

COA / 

DeKalb 

County

$41,280 

(20%)

S-10 Install Sidewalks: E. 

Confederate Ave (.9 miles @ 

$344,000/mile)

From More-

land Ave. to 

BeltLine

City of 

Atlanta 

1 (NPU 

W)  

  1 Pedestrian 

Improve-

ments

N/A $30,960 N/A N/A 2010-

2013

$278,640 $309,600 DeKalb 

County

CIP / 

QOL 

Bonds / 

LCI

DeKalb 

County
$61,920 

(20%)

Bicycle Routes:

B-1 Designate Bike Route:  along 

Faith Avenue from Flat 

Shoals Ave. to the Beltline 

through the Glenwood Park 

development.

From Flat 

Shoals Ave. to 

the BeltLine

City of 

Atlanta / 

DeKalb 

County

1  & 5 

(NPU W)

  1 Bicycle 

Improve-

ments

N/A N/A N/A N/A N/A N/A TBD City of 

Atlanta 

CIP / 

QOL 

Bonds / 

LCI, TE

N/A

B-2 Designate Bike Route:  along 

Haas Ave., MLK Blvd. and 

Dahlgren Street connecting  

Glenwood avenue to 

Arkwright Ave. 

From Glen-

wood Ave to 

Arkwright 

Ave.

DeKalb 

County

5   (NPU 

W)

  1 Bicycle 

Improve-

ments

N/A N/A N/A N/A N/A N/A TBD City of 

Atlanta  

CIP / 

QOL 

Bonds / 

LCI, TE

N/A

ID Description Location City / 

County

Council 

District / 

NPU*

Pri-

or-

ity

Type of 

Improve-

ment

Engi-

neer-

ing 

Year

Engi-

neering 

Cost

ROW 

Year

ROW Cost Con-

struction 

Year

Construc-

tion Cost

Total Proj-

ect Cost

Agency Fund-

ing 

Source

Local 

Match 

Source

Local 

Match 

Amount
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B-3 Designate Bike Route:  

Along Hemlock Circle from 

Berne Street to Glenwood 

Ave.

From Berne 

Street to 

Glenwood 

Ave. 

City of 

Atlanta 

1   (NPU 

W)

  1 Bicycle 

Improve-

ments

N/A N/A N/A N/A N/A N/A TBD City of 

Atlanta 

CIP / 

QOL 

Bonds / 

LCI, TE

N/A

B-4 Designate Bike Route:  

Along Gresham Ave. 

from Edgemore Drive to 

Glenwood Ave.

From 

Edgemore Dr. 

to Genwood 

Ave.

DeKalb 

County

5  (NPU 

W,), 

  1 Bicycle 

Improve-

ments

N/A N/A N/A N/A N/A N/A TBD City of 

Atlanta 

CIP / 

QOL 

Bonds / 

LCI, TE

N/A

B-5 Designate Bike Route:  

Along Ormewood Ave. 

from Moreland Ave. to the 

BeltLine.

From More-

land Ave. to 

the BeltLine

City of 

Atlanta 

1   (NPU 

W)

  1 Bicycle 

Improve-

ments

N/A N/A N/A N/A N/A N/A TBD City of 

Atlanta 

CIP / 

QOL 

Bonds / 

LCI, TE

N/A

B-6  Designate Bike Route: 

Along Custer Ave. and 

Easland Road from 

Woodland Ave. to 

Bouldercrest Road.

From Wood-

lane Ave. to 

Bouldercrest 

Road.

City of 

Atlanta / 

DeKalb 

County

1   (NPU 

W,),  

District 3 

(DeKalb)

  1 Bicycle 

Improve-

ments

N/A N/A N/A N/A N/A N/A TBD City of 

Atlanta 

CIP / 

QOL 

Bonds / 

LCI, TE

N/A

B-7 Designate Bike Route:  

From Headland Drive to 

McDonough Blvd. along 

new street network built as 

a part of the Thomasville 

Heights Redevelopment. 

From Head-

land Drive to 

McDonough 

Blvd.

City of 

Atlanta

1   (NPU 

W, Z)

  1 Bicycle 

Improve-

ments

N/A N/A N/A N/A N/A N/A TBD City of 

Atlanta

CIP / 

QOL 

Bonds / 

LCI, TE

N/A

B-8 Designate Bike Route:  From 

Woodland Ave to I-20: 

with bikelanes on bridge, 

and 2’ bikeable shoulder 

and sharrows between the 

bridge and Woodland Ave.  

From I-20 

bridge to 

Woodland 

Ave.

City of 

Atlanta

1   (NPU 

W, Z)

  1 Bicycle 

Improve-

ments

N/A N/A N/A N/A N/A N/A TBD City of 

Atlanta

CIP / 

QOL 

Bonds / 

LCI, TE

N/A

B-9 Designate Bike Route:  

Along Ormewood Ave

From Stokes-

wood Ave. to 

Flat Shoals 

Ave.

City of 

Atlanta / 

DeKalb 

County

1   (NPU 

W, Z) 

District 3

  1 Bicycle 

Improve-

ments

N/A N/A N/A N/A N/A N/A TBD City of 

Atlanta / 

DeKallb 

County

CIP / 

QOL 

Bonds / 

LCI, TE

N/A

LAND USE RECOMMENDATIONS

LU-1 Future land use change from 

Traditional Neighborhood to 

Conservation/Greenspace.  

Potential park and open 

space opportunity on 

undevelopable piece of land 

near the corner of Gresham 

and Edgemore Dr.

Parcel at the 

corner of 

Gresham and 

Edgemore Dr. 

DeKalb 

County

District 3   1 N/A N/A N/A N/A N/A N/A N/A DeKalb 

County

Sta!  

Time

N/A

ID Description Location City / 

County

Council 

District / 

NPU*

Pri-

or-

ity

Type of 

Improve-

ment

Engi-

neer-

ing 

Year

Engi-

neering 

Cost

ROW 

Year

ROW Cost Con-

struction 

Year

Construc-

tion Cost

Total Proj-

ect Cost

Agency Fund-

ing 

Source

Local 

Match 

Source

Local 

Match 

Amount
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LU-2 Future land use change from 

Suburban Residential to 

Conservation/Greenspace.  

Potential park and open 

space opportunity in the 

! oodplain of Entrenchment 

Creek at the corner of Custer 

Ave and Moreland Ave.  

Intrench-

ment creek 

! oodplain 

near More-

land Ave. and 

Custer Ave.

DeKalb 

County

District 3   1 N/A N/A N/A N/A N/A N/A N/A DeKalb 

County

Sta"  

Time

N/A

LU-3 Future land use change 

from Industrial to 

Conservation/Greenspace.  

Potential greenway and 

open space opportunity 

along the creek system 

connecting Thomasville 

Heights and Entrenchment 

Creek to be developed in 

conjunction with proposed 

redevelopment of industrial 

properties along Moreland 

Ave.

Between Mo-

reland Dr. and 

McDonough 

Blvd.

DeKalb 

County

District 3   1 N/A N/A N/A N/A N/A N/A N/A DeKalb 

County

Sta"  

Time

N/A

LU-5 Future Land Use change 

from  Single Family 

Residential to Low-Density 

Residential:  Encourages 

redevelopment into a 

townhome type residential 

density that allows a 

transition from single 

family residential to the 

commercial fronting 

Moreland Ave.

Select Single 

Family Prop-

erties fronting 

Moreland 

Ave.

City of 

Atlanta

1  & 5 

(NPU W,)

  1 N/A N/A N/A N/A N/A N/A N/A City of 

Atlanta

Sta"  

Time

N/A

LU-6 Future Land Use change 

from Low Density 

Residential to High Density 

Residential: Encourages 

redevelopment into 

townhome, multi-family and 

mixed-use and increases 

intensity to allow for 4-5 

storied development. 

Thomasville 

Heights

City of 

Atlanta

1   (NPU 

Z)

  1 N/A N/A N/A N/A N/A N/A N/A City of 

Atlanta

Sta"  

Time

N/A

LU-7 Future Land Use change 

from Suburban Residential 

character area to 

Town Center character 

area:  Encourages the 

redevelopment of 

Moreland Plaza into a 

mixed used development 

with residential, retail, 

senior housing, and o#  ce 

components.

Moreland 

Plaza Site

DeKalb 

County

District 3   1 N/A N/A N/A N/A N/A N/A N/A DeKalb 

County

Sta"  

Time

N/A

ID Description Location City / 

County

Council 

District / 

NPU*

Pri-

or-

ity

Type of 

Improve-

ment

Engi-

neer-

ing 

Year

Engi-

neering 

Cost

ROW 

Year

ROW Cost Con-

struction 

Year

Construc-

tion Cost

Total Proj-

ect Cost

Agency Fund-

ing 

Source

Local 

Match 

Source

Local 

Match 

Amount
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LU-8 Future Land Use change 

from Low Density 

Commercial to Low Density 

Mixed Use:  Encourages 

the redevelopment of strip 

commercial properties  into 

a mixed used development 

with residential, retail, and/

or  o!  ce components.

Various 

commercial 

properties 

along the 

corridor

City of 

Atlanta

1  & 5 

(NPU 

W, Z)

  1 N/A N/A N/A N/A N/A N/A N/A City of 

Atlanta

Sta"  

Time

N/A

QUALITY OF LIFE DESIGN CHARACTER RECOMMENDATIONS

Q-1 Encourages the 

redevelopment of blocks on 

the west side of Moreland 

Avenue via townhome scale 

and transition to mixed use 

along Moreland Avenue.

The west side 

of Moreland 

Avenue from 

Faith Avenue 

to Portland 

Avenue

City of 

Atlanta

1 & 5 

(NPU W)

  1 N/A N/A N/A N/A N/A N/A N/A City of 

Atlanta

Sta"  

Time

N/A

Q-3 Support the redevelopment 

of single-family homes 

fronting on Moreland 

into townhome scale 

residential and/or live work 

development.  Parking 

located behind buildings.

Moreland 

Avenue from 

Berne Street 

to Delaware 

Avenue

City of 

Atlanta

1 & 5 

(NPU W)

  1 N/A N/A N/A N/A N/A N/A N/A City of 

Atlanta

Sta"  

Time

N/A

Q-4 Regulates the scale 

and character of 

development on the 

existing commercially 

zoned properties.  Future 

commercial should be QoL 

standards; development 

should be mixed use up to 

5 stories.

Moreland 

Avenue from 

Hall Street 

to Delaware 

Avenue

City of 

Atlanta

1 & 5 

(NPU W)

  1 N/A N/A N/A N/A N/A N/A N/A City of 

Atlanta

Sta"  

Time

N/A

ID Description Location City / 

County

Council 

District / 

NPU*

Pri-

or-

ity

Type of 

Improve-

ment

Engi-

neer-

ing 

Year

Engi-

neering 

Cost

ROW 

Year

ROW Cost Con-

struction 

Year

Construc-

tion Cost

Total Proj-

ect Cost

Agency Fund-

ing 

Source

Local 

Match 

Source

Local 

Match 

Amount
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Q-15 Support the redevelopment 

of suburban commercial 

land uses along the 

corridor.  Future commercial 

development should follow 

the City’s QoL standards.  A 

mix of uses is encouraged; 

building should be a 

maximum of 5 stories.

West side of 

Moreland 

Avenue from 

McDonough 

Boulevard to 

Isa Drive

City of 

Atlanta

1  (NPU 

Z)

  1 N/A N/A N/A N/A N/A N/A N/A City of 

Atlanta

Sta!  

Time

N/A

Q-16 Support the redevelopment 

of suburban commercial 

land uses along the 

corridor.  Future commercial 

development should follow 

the City’s QoL standards.  A 

mix of uses is encouraged; 

building should be a 

maximum of 5 stories. 

Moreland 

Avenue from 

Hillcrest Drive 

to Constitu-

tion Road

City of 

At-

lanta and 

DeKalb 

County

1  (NPU 

Z) and 

District 3 

(DeKalb)

  1 N/A N/A N/A N/A N/A N/A N/A DeKalb 

County

Sta!  

Time

N/A

HOUSING RECOMMENDATIONS

H-1 Utilize the City of 

Atlanta’s existing Renewal 

Community  (RC) and Urban 

Enterprise Zone (UEZ) 

programs to encourage 

a! ordable housing.

Corridor Wide City of 

Atlanta

NPU W 

& Z

1 N/A N/A N/A N/A N/A N/A N/A City of 

Atlanta

Sta!  

Time

N/A

H-2 Utilize the Quality of 

Life Zoning Districts to 

encourage a! ordable/senior 

housing development 

in new redevelopment 

projects (these districts 

include incentives for 

a! ordable housing. 

Corridor Wide City of 

Atlanta

NPU W 

& Z

1 N/A N/A N/A N/A N/A N/A N/A City of 

Atlanta

Sta!  

Time

N/A

ID Description Location City / 

County

Council 

District / 

NPU*

Pri-

or-

ity

Type of 

Improve-

ment

Engi-

neer-

ing 

Year

Engi-

neering 

Cost

ROW 

Year

ROW Cost Con-

struction 

Year

Construc-

tion Cost

Total Proj-

ect Cost

Agency Fund-

ing 

Source

Local 

Match 

Source

Local 

Match 

Amount
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Project Matrix (Medium or Long term Projects)
ID Description Location City / 

County

Council 

District / 

NPU*

Pri-

or-

ity

Type of 

Improve-

ment

Engi-

neer-

ing 

Year

Engi-

neering 

Cost

ROW 

Year

ROW Cost Con-

struction 

Year

Construc-

tion Cost

Total Proj-

ect Cost

Agency Fund-

ing 

Source

Local 

Match 

Source

Local 

Match 

Amount

TRANSPORTATION

Intersections / Tra!  c Signals

I-1 Recon  gure the I-20 

interchange with Moreland 

Ave. as a diamond 

interchange with signals 

on the bridge. (Cost 

determined using ARC 

Costing Tool)

I-20 inter-

change with 

Moreland 

Ave.

City of 

Atlanta 

5 (NPUs 

W, N, O)

  3 Intersec-

tion 

Improve-

ments

2009 

(for 

cost 

in" a-

tion 

pur-

pose)

$500,000 N/A N/A 2012 

(for cost 

in" ation 

purpose)

$5,400,000 $5,900,000 GDOT/

City of 

Atlanta

GDOT 

CMAQ

COA $1,200,000

(20%)

I-2 Realignment of the 

Glenwood intersection 

to remove o# set. (Cost 

determined using ARC 

Costing Tool)

Glenwood 

Ave.  and Mo-

reland Ave.

City of 

Atlanta 

1 & 5 

(NPU W)

  2 Intersec-

tion 

Improve-

ments

2009 

(for 

cost 

in" a-

tion 

pur-

pose)

$100,000 TBD $2,300,000 2012 

(for cost 

in" ation 

purpose)

$1,300,000 $3,700,000 GDOT/

City of 

Atlanta

GDOT 

LCI 

QOL 

CMAQ

COA $740,000

(20%)

I-3 Realignment of the 

Skyhaven Road / East 

Confederate Ave. 

intersection with Moreland 

Ave to remove o# set. (Cost 

determined using ARC 

Costing Tool)

E. Con-

federate / 

Skyhaven  

and Moreland 

Ave.

City of 

Atlanta / 

DeKalb 

County

1 & 5  

(NPU W)

  2 Intersec-

tion 

Improve-

ments

2009 

(for 

cost 

in" a-

tion 

pur-

pose)

$100,000 TBD $1,800,000 2012 

(for cost 

in" ation 

purpose)

$1,785,000 $3,700,000 GDOT/

City of 

Atlanta

GDOT COA / 

DeKalb 

County

$740,000

(20%)

I-4 New Tra'  c Signal:  Install 

new tra'  c signal at the 

intersection of Moreland 

Dr. and Moreland Ave. (Cost 

determined using ARC 

Costing Tool)

Moreland Dr.  

and Moreland 

Ave.

City of 

Atlanta / 

DeKalb 

County

1 (COA), 

(NPU W) , 

District 3  

(Dekalb 

County)  

  3 Intersec-

tion 

Improve-

ments

TBD TBD TBD TBD TBD $160,000 $160,000 GDOT/

City of 

Atlanta/

DeKalb 

County

GDOT 

CIP

COA / 

DeKalb 

County

TBD

New Streets / Network

N-1 Entrenchment Creek 

Parkway: New 2-lane street 

parallel to Moreland Ave. 

along Entrenchment Creek 

from McDonough Blvd. to 

Custer Ave. (cost: 2-lane 

road = $5,000,000/mile, not 

including ROW)

From 

McDonough 

Blvd. and 

Moreland 

Ave. intersec-

tion to Custer 

Ave.

DeKalb 

County

District 3  3 Street 

Network

TBD TBD TBD 

(private 

developer 

dedica-

tion)

TBD $5,000,000 $5,000,000 DeKalb 

County

CIP/

Private 

Devel-

opers

DeKalb 

County
$1,000,000

(20%)
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N-2 Network opportunities 

- Moreland Shopping 

Plaza:  Various network 

connections that 

are possible with 

redevelopment. Evaluate 

the possibility of new signal 

on Moreland Ave. south of 

Custer for additional access

Moreland 

Shopping 

Plaza site 

DeKalb 

County

District 3   2 Street 

Network

N/A N/A N/A TBD 

(private 

developer 

dedica-

tion)

N/A N/A TBD 

(private 

developer)

DPC&DD Private 

Devel-

opers

DeKalb 

County

N/A

N-3 Network opportunities - 

Redevelopment of Industrial 

Properties:  Various 

network connections 

that are possible with 

redevelopment. 

Industrial 

proper-

ties along 

Moreland 

Ave between 

McDonough 

Blvd. and 

Custer Ave.

DeKalb 

County

District 3   2 Street 

Network

N/A N/A N/A TBD 

(private 

developer 

dedica-

tion)

N/A N/A TBD 

(private 

developer)

DPC&DD Private 

Devel-

opers

DeKalb 

County

N/A

N-4 Network opportunities 

- Thomasville Heights:  

Various network 

connections that 

are possible with 

redevelopment. Evaluate 

the possibility of new signal 

on Moreland Ave. north of 

McDonough Blvd. 

Thomasville 

Heights 

north of 

McDonough 

Blvd.

City of 

Atlanta 

1 (NPU Z)   2 Street 

Network

N/A N/A N/A TBD 

(private 

developer 

dedica-

tion)

N/A N/A TBD 

(private 

developer)

City of 

Atlanta / 

AHA

Private 

Devel-

opers

COA N/A

N-5 New Street: New 2 lane 

North-South connections 

between Moreland Dr. and 

McDonough Blvd. as part 

of the redevelopment of 

Thomasville Heights (cost: 

2-lane road = $5,000,000/

mile, not including ROW)

Between Mo-

reland Dr. and 

McDonough 

Blvd. to the 

west of More-

land Ave. 

City of 

Atlanta 

1 (NPU 

W, Z)

  2 Street 

Network

TBD $150,000 TBD TBD 

(private 

developer 

dedica-

tion)

TBD $1,350,000 $1,500,000 City of 

Atlanta

CIP / 

Private 

Devel-

opers

COA $30,000 

(20%)

N-7 Knotts Street Extn: Extend 

Knotts street to Moreland 

to coincide with the 

redevelopment of strip 

shopping center

South of Vick-

ers Street

City of 

Atlanta 

1 (NPU 

W)

  2 Street 

Network

N/A N/A N/A TBD 

(private 

developer 

dedica-

tion)

N/A N/A TBD 

(private 

developer)

City of 

Atlanta

Private 

Devel-

opers

COA N/A

N-8 Key Road Connection: 

New connection between 

Moreland Ave. and Key Rd., 

takes industrial tra!  c o"  of 

residential/neighborhood 

portion of Key Rd.

DeKalb 

County

District 3   2 Street 

Network

N/A N/A N/A TBD 

(private 

developer 

dedica-

tion)

N/A N/A TBD 

(private 

developer)

DeKalb 

County

Private 

Devel-

opers

DeKalb 

County

N/A

ID Description Location City / 

County

Council 

District / 

NPU*

Pri-

or-

ity

Type of 

Improve-

ment

Engi-

neer-

ing 

Year

Engi-

neering 

Cost

ROW 

Year

ROW Cost Con-

struction 

Year

Construc-

tion Cost

Total Proj-
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N-9 Moreland Widening 

& Streetscape: Widen 

Moreland Ave. from 

4-lanes to 5-lanes from 

East Confederate to Custer.  

Includes the rebuilding of 

the Entrenchment Creek 

Bridge and widening of 

the existing narrow 9-foot 

lanes & Streetscape. (Cost 

determined using ARC 

Costing Tool)

From East 

Confederate 

to Custer Ave.

City of 

Atlanta / 

DeKalb 

County

1   (NPU 

W)

  3 Pedes-

trian and 

Roadway 

Improve-

ments

TBD $540,000 TBD $1,400,000 TBD $3,460,000 $5,400,000 GDOT/

City of 

Atlanta

GDOT, 

CIP, LCI

COA / 

DeKalb 

County

$1,080,000 

(20%)

Rebuilding & Widening 

Entrenchment Creek Bridge. 

(Cost determined using ARC 

Costing Tool)

Entrench-

ment Creek 

Bridge

City of 

Atlanta / 

DeKalb 

County

1   (NPU 

W)

  3 Pedes-

trian and 

Roadway 

Improve-

ments

TBD $330,000 TBD TBD $2,970,000 $3,300,000 GDOT/

City of 

Atlanta

GDOT, 

CIP, LCI, 

QOL

COA / 

DeKalb 

County

$660,000 

(20%)

Moreland Ave Streetscape 

with street trees, pedestrian 

lighting and concrete 

sidewalk with landscaped 

median. ($72,000/100 linear 

feet @ 2,100 ft.)

From East 

Confederate 

to Custer Ave.

City of 

Atlanta / 

DeKalb 

County

1   (NPU 

W)

  3 Pedestrian 

Improve-

ments

TBD $151,200 TBD TBD $1,360,800 $1,512,000 GDOT/

City of 

Atlanta

GDOT, 

CIP, LCI, 

QOL

COA / 

DeKalb 

County

$302,400 

(20%)

Transit

T-3 Arterial  transit: Implement 

arterial transit with 

appropriate technology 

(Light rail or streetcar 

preferred over BRT)  on 

Moreland Ave. corridor from 

I-20 to I-285, with future 

connection north to Emory 

University area.  Design of 

stations to be consistent 

with other pedestrian and 

Bike recommendations from 

this study.

City of 

Atlanta / 

DeKalb 

County

1 & 5  

(NPU 

W, Z)  

District 3 

(DeKalb)

  3 Transit TBD TBD TBD TBD TBD TBD TBD MARTA / 

DeKalb 

Co. (in 

DeKalb 

Co. CTP)

MARTA 

/ 

DeKalb 

Co. (in 

DeKalb 

Co. 

CTP)

COA / 

DeKalb 

County

Streetscape / Sidewalks

S-1 Moreland Ave Streetscape 

with street trees, pedestrian 

lighting and expanded 

10 ft. concrete sidewalk 

($76,000/100 linear feet @ 

4,000 ft.)

From I-20 

interchange 

and Orme-

wood Ave.

City of 

Atlanta / 

DeKalb 

County

1 & 5  

(NPU W)

  2 Pedestrian 

Improve-

ments

TBD $304,000 TBD N/A TBD $2,736,000 $3,040,000 City of 

Atlanta 

GDOT 

/ LCI, 

QOL

COA / 

DeKalb 

County

$608,000 

(20%)
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S-2 Moreland Ave Streetscape 

with street trees, pedestrian 

lighting and expanded 

10 ft. concrete sidewalk 

($76,000/100 linear feet @ 

3,600 ft.)

From 

Ormewood 

Ave. to East 

Confederate 

Ave.

City of 

Atlanta / 

DeKalb 

County

1 & 5  

(NPU W)

  2 Pedestrian 

Improve-

ments

TBD $273,600 TBD N/A TBD $2,462,400 $2,736,000 City of 

Atlanta 

GDOT 

/ LCI, 

QOL

COA / 

DeKalb 

County

$547,200 

(20%)

S-3 Moreland Ave Streetscape 

with street trees, pedestrian 

lighting and concrete 

sidewalk with landscaped 

median. ($72,000/100 linear 

feet @ 8,200 ft.)

From Custer 

Ave. to 

Constitution 

Road. 

City of 

Atlanta / 

DeKalb 

County

1 (COA) 

(NPU W) 

District 3 

(Dekalb )

  2 Pedestrian 

Improve-

ments

TBD $590,400 TBD N/A TBD $5,313,600 $5,904,000 City of 

Atlanta 

GDOT 

/ LCI, 

QOL

COA / 

DeKalb 

County

$1,180,800 

(20%)

OPEN SPACE, TRAILS & GREENWAYS

O-1 Entrenchment Creek Trail: 

this potential trail connects 

the Thomasville Heights 

trail and greenspace, and 

the Entrenchment Creek 

greenway with the East 

Atlanta Village and provides 

a valuable pedestrian 

and bike connection that 

parallels Moreland Ave. 

Will require bridging 

Entrenchment creek 

and future open space 

dedication in portions of 

its ! oodplain. (1.5 miles @ 

$590,000/mile)

Moreland 

Ave. to 

Gresham 

Ave. along En-

trenchment 

Creek

DeKalb 

County

District 3   2 Trails TBD $88,500 TBD TBD TBD $796,500 $885,000 DeKalb 

County 

PATH

Private 

Devel-

opers, 

LCI, 

QOL, 

TE

COA / 

DeKalb 

County

$177,000

O-2 Thomasville Heights Trail: 

this potential trail begins 

at the Thomasville Heights 

park and greenspace 

and connects with the 

Entrenchment Creek trail 

under Moreland Ave. (.3 

miles @ $590,000/mile)

Thomasville 

Heights from 

McDonough 

Blvd. to More-

land Ave.

City of 

Atlanta / 

DeKalb 

County

1   (NPU 

Z)

  2 Trails TBD $17,700 TBD TBD TBD $159,300 $177,000 City of 

Atlanta / 

DeKalb 

County / 

PATH

Private 

Devel-

opers, 

LCI, 

QOL, 

TE

COA / 

DeKalb 

County

$35,400

O-3 Entrenchment Creek Trail 

(west): Connects west 

from Entrenchment Creek 

Park along the creek with 

potential to connect 

to BeltLine. (1 miles @ 

$590,000/mile)

Entrench-

ment Creek 

from More-

land Ave. to 

BeltLine

City of 

Atlanta / 

DeKalb 

County

1   (NPU 

W)

  2 Trails TBD $59,000 TBD TBD TBD $531,000 $590,000 City of 

Atlanta / 

DeKalb 

County / 

PATH

Private 

Devel-

opers, 

LCI, 

QOL, 

TE

COA / 

DeKalb 

County

$118,000
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O-4 Powerline Trail (BeltLine 

connection): This potential 

trail connection in the 

poweline easement can 

connect all the way up to 

the beltline. (.75 miles @ 

$590,000/mile)

From Mo-

reland Ave. 

extending .75 

miles west

City of 

Atlanta / 

DeKalb 

County

1   (NPU 

W)

  2 Trails TBD $44,250 TBD TBD TBD $398,250 $442,500 City of 

Atlanta / 

DeKalb 

County

Private 

Devel-

opers, 

LCI, 

QOL, 

TE

COA / 

DeKalb 

County

$88,500

O-5 Entrenchent Creek Trail 

(south): this potential trail 

runs along Entrenchment 

Creek south to Key Road. 

Will require future open 

space dedication in portions 

of the Entrenchment Creek 

! oodplain. (2 miles @ 

$590,000/mile)

From future 

Entrench-

ment Creek 

Park to Key 

Road

DeKalb 

County

District 3   3 Trails TBD $118,000 TBD TBD TBD $1,062,000 $1,180,000 City of 

Atlanta / 

DeKalb 

County / 

PATH

Private 

Devel-

opers, 

LCI, 

QOL, 

TE

COA / 

DeKalb 

County

$236,000

O-6 Entrenchment Creek 

Park: Acquisition and 

park improvement of 

the Entrenchment Creek 

! oodplain between Custer 

and Moreland Ave. (cost: 

$2-4.50/sf. For 21 acre 

park improvements, not 

including aquisition)

Northeast 

corner of Mo-

reland Ave. 

and Custer 

Ave.

DeKalb 

County

District 3   2 Open 

space

TBD $200,000 

to 

$400,000

TBD TBD TBD $1,800,000 

to 

$3,600,000

$2,000,000 

to 

$4,000,000

DeKalb 

County 

Parks 

Dept., 

Open 

Space 

Acquisi-

tion 

Private 

Devel-

opers, 

LCI, 

QOL, 

TE

COA / 

DeKalb 

County

$400,000 

to 

$800,000

O-7 Gresham Park: Acquisition 

and park improvement of 

property at south end of 

Gresham Avenue. Provides 

a critical north-south trail 

connection and is adjacent 

to the Skyhaven Elementary 

School. (cost: $2-4.50/sf. For 

6.2 acre park improvements, 

not including aquisition)

south end 

of Gresham 

Avenue

DeKalb 

County

District 3   2 Open 

space

TBD $ 54,000 

to 

$ 120,000

TBD TBD TBD $4,860,000 

to 

$1,080,000

$5,400,000 

to 

$1,200,000

DeKalb 

County 

Parks 

Dept., 

Open 

Space 

Acquisi-

tion 

Private 

Devel-

opers, 

LCI, 

QOL, 

TE

COA / 

DeKalb 

County

$1,080,000 

to 

$240,000
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